Sunday Monday Tuesday =~ Wednesday  Thursday Friday Saturday
4/21 4/22 4/23 4/24 4/25 4/26 4/27
Bravo Pier Bravo Pier Bravo Pier
Move Icebreaker to Surface Sampling . Surface Sampling
. Surface Sampling ;
Alpha Pier Berth 10, 03, 11, 02, Pier 13 14. 15, 16 Pier 17, 18, 19
12,01 e Install Sed. Traps
4/28 4/29 4/30 5/1 5/2 5/3 5/4
. . . . Bravo Pier
Bravo Pier Bravo Pier Bravo Pier Bravo Pier .
Subsurface Sampling Subsurface Sampling Subsurface Sampling Subsurface Sampling Pier 19
Berth 10, 03, 11 Berth 02, 12, 01 Pier 13, 14, 15 Pier 16, 17, 18 .
Finish Hydro Survey
5/5 5/6 5/7 5/8 5/9 5/10 5/11
. . . . Alpha Pier Alpha Pler.
Bravo Pier Sampling | Bravo Pier Sampling | Move Icebreaker to . Surface Sampling
Contingency Days Contingency Days Bravo Pier Surface Sampling Berth 06, 07, 05, 08
gency Day gency Lay Pier 20, 21, 22, 23, 24 07, 05, 08,
04,09
5/12 5/13 5/14 5/15 5/16 5/17 5/18
Alpha Pier Alpha Pier Alpha Pier Alpha Pier Alpha Pier S i
Subsurface Sampling Subsurface Sampling Subsurface Sampling Subsurface Sampling Cp i_ Ier amDp Ing
Berth 06, 07, 05 Berth 08, 04, 09 Pier 20, 21, 22 Pier 23, 24 ontingency Days
5/19 5/20 5/21 5/22 5/23 5/24 5/25

Alpha Pier Sampling
Contingency Days




